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Fiscal Years 95-99 Five Year Plan Assumptions 

During Fiscal Year (FY) 93, initial site assessment consisted of implementation of the non- 
intrusive activities of the Phase I RFI/RI Work Plan. This included surficial soil sampling, 
real-time soil gas surveys and radiological surveys. During FY94, it is anticipated that the 
initial non-intrusive site assessment for OU 12 will be completed. Completion of these 
activities will culminate with the summary of the non-intrusive activities and development 
of the intrusive field sampling plan for the next phase of the assessment into a technical 
memorandum (TM). This TM is planned to be completed during the second quarter of FY95. 
According to the current FY95-99 Five Year Plan there is no money allocated to OU 12 
during FY95 and FY96. 
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It is assumed that under building contaminated areas will not be investigated as part 
of ou 12. 

It is assumed that any temporary equipment within the investigative area of an IHSS 
will not limit access and will be removed. Removal costs are not the responsibility of 
ER budgets, and therefore, not included. 

It is assumed that "cold" (non-radioactive) laboratory sample turnaround time will 
be 75 days and that "hot" (radioactive) sample turnaround time will be 90 days. 

It is assumed that the time required for storage and screening of samples prior to 
shipment to labs for analysis will not exceed 5 working days. 

It is assumed that underground utilities will not significantly affect intrusive 
activities. 

It is assumed that the average laboratory cost of sample analysis will not increase 
during FY94. 

Jnitial unvalidated results will be used for the draft writing of technical memorandum 
and reports. 

It is assumed that radiation surveys will be performed by EG&G's HPGe (High Purity 
Germanium) detector team which consists of two technicians and one specialist with 
two subcontractor technicians support if required. 

It is assumed that one HPGe tripod unit will yield a daily estimated rate of six stations 
per day. The truck mounted HPGe will yield a daily estimated rate of two stations per 
day. 
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OUs requiring Sodium Iodide (Nal) detectors: a rate of 50 stations per day for IHSSs 
that are large (greater that 100 ft by 100 ft), accessible without security 
restrictions (e.g. along roads, ditches). A rate of 25 stations per day is used for 
IHSSs smaller than 100 f t  by 100 ft and are located in security areas, e.g. the 
Protected Area (PA). 

It is assumed that the Environmental Evaluation (EE) fieldwork, initial surveys and 
EE report are independent of one another. The EE fieldwork will be integrated and 
occur with the Integrated OUs. One EE will be conducted for the entire Industrial 
Area. 

It is assumed that the T&E Survey for Spiranthes and Prebles Meadow Jumping Mouse 
within the industrial area are not likely to affect the field activities for the integrated 
ous. 

It is assumed that surface soil sampling will be performed by a subcontractor. The 
estimated rate for surface soil sampling is four samples per day. 

Vertical profile samples are to support the HPGe survey interpretation and will be 
collected concurrently with the Radiation Survey task. 

Ceratin radioactive elements are transparent to HPGe and Nal surveys (i.e. Tritium). 
It is assumed that these analytes will be included as an additional analyte within 
surface soil samples. 

It is assumed that a rate of six soil gas samples per day can be collected and analyzed 
for the soil gas task durations. 

Survey location/grid layouthtility location times are built into each task that will 
require survey grids for sampling, radiation surveys, utility clearance, etc. 

SCHEDULE 

1. 

2. 

3 .  

4 .  

5. 

It is assumed that field activities will be integrated among OUs 8, 9, I O ,  12, 13 and 
14 with one contract being awarded. 

It is assumed that Procurement Tasks among the integrated OUs will be combined and 
awarded to a single subcontractor where applicable. 

It is assumed that the Statement of Work and the procurement process for any 
contract is per the MTS contracting guidelines and costs. 

It is assumed that the subcontractor will provide adequate security cleared personnel 
to escort data compilation and field crews during performance of contract. 

It is assumed that fieldwork following the EE surveys will be performed by a 
subcontractor, and report development will be performed internally by EG&G. 



6. It is assumed that any supporting NEPA documentation (i.e., Categorical Exclusions) 
will be granted within 90 days of requested initiation and will not delay field 
activities. 

7 .  It is assumed that EG&G RPM FY93 Staffing Plan requirements will be met prior to 
FY94 and/or staffing requirements will not affect scheduling for OU 12. 

8.  Schedules were developed assuming work would be performed at eight hours per day. 
However, previous experience has shown that a 10-hour day is common for field 
activities for logistical considerations. However, overtime requirements by the 
subcontractor may increase project costs. Currently, authorization for 
subcontractor overtime is evaluated on a case-by-case basis. 

9. It is assumed that the current levels of documentation required by internal and 
external entities and organizations will not change significantly and will support 
project accomplishments. The following is a list of all required documentation: 

ER Weekly Reports 
Monthly VarianceKOst Analysis Reports 
Monthly ER Progress Reports 
Progress Tracking Reports 
Activity Data Sheet (ADS) Reports 

1 0. All external deliverable documents will be distributed as follows: 

Two copies to CDH 
Two copies to EPA 
Four copies to NRDA Trustees 
Two copies to ERM Library (Administrative Record) 
Three copies to EG&G for internal use 

Six copies to DOWRFO for internal use and distribution 

11.  One full-time equivalent (FTE) is 1750 hours. 

12 .  Data validation subcontracting dollars is not included. It is assumed that data 
validation will be covered by the Sample Management Organization. 

13. It is assumed that QA will be covered at 0.2 of an FTE for OU 12 support. 

14 .  Fire department and emergency response support is not included. It is assumed that 
these will be covered by Facilities Operations Management. 

15. It is assumed that overtime premiums will be directly charged to specific projects 
during FY94. 



1 6. Additional assumptions apply for the guidance memo received from EG&G Management 
at the Budget Call meeting on April 28, 1993. Memo was signed by R. L. Benedetti. 

17. Additional assumptions apply from the Program Guidance Summary (MCSI-1) 
received on May 19, 1993 from Bruce Pett for R. L. Benedetti. 

18. It is assumed that the intrusive investigation of OU 12 will be linked to 
Decontamination and Decommissioningflransition efforts at the Rocky Flats Plant. 

1. It is assumed that CDH and EPA comment periods for TMs will not exceed 10 working 
days from the document’s submittal date. 

2. It is assumed that CDH and EPA comments on TMs will be resolved within five working 
days of official receipt. 

3 .  It is assumed that DOE/RFO official review of the finalized TM will take 10 working 
days and that transmittal of TMs to the regulatory agencies by DOURFO will not 
exceed three working days. 

4 .  It is assumed that TMs will be approved by CDH and EPA within five working days of 
their receipt of the finalized document. 

5. Penalties and fines incurred because of missed legally-enforceable milestones are not 
included. 

6. It is assumed that Potential Areas of Concern (PACs) and Potential Incidents of 
Concern (PICs) identified by EPA and CDH will not be investigated as part of OU 12 
until a Technical Memorandum can be developed to amend the existing Phase I RFI/RI 
Work Plan. 


